
April 26, 1999 DRAFT

TO: CALFED Program Managers and Agency Small Group

FROM: LAS

SUBJECT: Preliminary schedule for completion of revised Phase II Report

As the Preferred Alternative discussions have made dear, a critical conkvonent of the
June package will be the Revised Phase H Report. We plan to follow the schedule below
in preparing the report:

April 26-.~y 17
Imernal staffrevisions ~o specific sections, ineludi~ag ~ompletion of~Ovezall Strategy"
section to open existing Chapter 4.

Mayl7
Release of fulI revised report to agencies,

May 17-~.4
Revi~w of report by ag~rteies.

M~y
CALFED and agencies meet on changes!revisions, as neeessaaT.

Early.June
Completion of revisions ~o Phase H Report, ~ revised EIS/R sent to prirrt~
Pro~.~ Plans on June 1. Pb_~e II Report sent to printer shortly thereafter.

Attached is a mark-up of the existing Phase II report Table of Contents with notes
regarding proposed revision/changes with responsible saaffindicated.

One outstanding issue is what kind og and what intensity ot~ stakeholder input is
necessary or appropriate for this report. Some degree of intmaction will be needed on
specific issues, but we do not expeCt there.to be a series of me,tings to review the entire
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